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SH 183 Managed Lanes Project Approval Matrix 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes:  
*  All Project segments have received previous environmental clearance.  Portions may require reevaluation to assess impacts of design changes and phasing 
associated with previously cleared environmental documents.   
 

 

 

SB 1420 

Committee 

Action 

Feb. 14, 2013 

CDA Authority 
Waiver of 

Primacy 

Metropolitan 

Transportation 

Plan  

Environmental 

Clearance 

SH 183 Complete Complete Complete Complete  Complete* 

Segment 2E Complete Complete Complete Complete  Complete
*

 

Loop 12 Complete Anticipated 

June 2013 
Complete 

Anticipated    

June 2013 
Complete

*
 

SH 114  Complete Anticipated 

June 2013 
Complete 

Anticipated    

June 2013 
Complete

*
 


